

# ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

19.10.07 CP

Date:	19.10.03	Job No.:	SE19-794-09	ADR Yes/No:	Y	ADR Date:	19.10.07	ECN #:	19- 832
Product No.:	D350-794	Created By:	PM	Approved By:	VS				
Product Name:	Auxiliary Fuel Tank	Checked By:	VS						

## Reason for Change:

To satisfy CAR19-331 by reducing the gap between D4463-11 and D4463-7 at the lower corner.  
To satisfy PAR15-432 to eliminate interference with Airbus Squirrel Cheeks.

## Documents Released:

D4463 Rev. E  
D4464 Rev. J  
D4577 Rev. D  
D5473 Rev. B  
IIN-D350-794 Rev. I  
ICA-D350-794 Rev. 10

IF APPLICABLE: NCR: \_\_\_\_\_ PAR: 15-432 CAR: See below CIR: \_\_\_\_\_ URF: 19-832

PAPERWORK UPDATE ☒

PARTS MUST COMPLY ☒

PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance / Customer Support Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Airbus	N			
3	Notify Leonardo	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	Y	MG	CLOSED 18-832	met 19.10.07
6	Update Master Document List (MDL)	Y	PM	MDL-D350-794 Rev. T	19.08.06
7	Update Document Record (DR)	N			
8	Update Product Compatability Matrix	N			
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	MG		met 19.10.07
12	Update Product Specification Files (Bluefiles)	Y	MG	Update IIN/ICA	met 19.10.07
13	Update Approved/Preliminary Dwg PDF Files	Y	MG		met 19.10.07
14	Update Product Development Summary (STC applications)	N			met 19.10.07
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	MG		met 19.10.07
17	Update / Verify Authorized Release Certificate Database	N			
18	Create / Update Change Record Form / Item Card Database	Y	MG	See Below	met 19.10.07
19	Create / Update Packaging Process Plan (PPP)	Y	MG		met 19.10.07
20	Red Decals required on Packaging Process Plan (PPP)?	Y	MG		met 19.10.07
21	Update Controlled Supplier Documents (Qpulse) Database	N			met 19.10.07
22	Update Grey Project Binder / Electronic Project Folder	Y	MG		met 19.10.07
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	MG		met 19.10.07
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)				met 19.10.07
25					

## Description / Action:

Close CAR19-331 and CAR18-245

Close PAR15-432

Close URF19-832

Update BOMS/Routes for D350-794-141 to use D4464-043 instead of D4464-041.

Update Change record forms for D350-794-141 now @ CHG 006, D350-794-111 now @ CHG 008 and D130-794-121 now @ CHG 008.

ECN Verified & Complete: CP

Date: 20/11/18